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1. Introduction
General description of the area of pilot action (1 page)
E1: Jena
The investment area in Jena was transformed into a pocket park in school
location as a small area around and between buildings vegetated by trees and
bushes, publicly accessible. This concerns both a better planting and a clear
improvement of the equipment elements, especially with benches.

The first try of the public procurement was started in May 2021. Unfortunately,
it was unsuccessful as no offers from construction companies were received.
Therefore, the partners of Jena started a second try in August 2021. This tender
was successful and they received an offer from a construction company. The
start of the project “pocket park” was in October 2021. The reconstruction and
revitalisation of the area was finished in March 2022 with the final planting work.

E2: Erfurt
In Erfurt was the plan to build a municipal garden (community garden). In the
garden the people can grow fruit to the own utilization and to the training. In
addition, the goal was to plant some trees and install benches. The partner of
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Erfurt has expanded the possibilities of use (recreation etc.) in order to increase
the quality of stay.

Public procurement started in September 2021 and finished in October. Directly
after this time the construction works started. Work on the area was completed
in December 2021.

E3: Apolda
The investment area in Apolda is a ground based green wall. In addition, the
goal was to install benches. With the reconstruction and renovation of the
investment area the intergenerational living together was promoted.
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The public procurement started in July 2021. The tender was closed in December
2021. The trellises were completed by the end of January 2022. Planting with
climbing plants was possible in March 2022, because the temperatures were high
enough.
E4: Weimar
The last investment spot of the Impulse Region is in Weimar. The city of Weimar
had the goal to transform the urban green space to promote biodiversity in order
to create an additional food supply for insects.

Construction work in Weimar started in January 2021. The first step was clearing
work. This affects non deserving protection plants. Norway maple, cherry trees,
mountain ash and sycamore maple could be obtained. After that an old wall and
other cement pieces were dismantled. The preparing of soil for sowing was the
next step. The construction works was finished in August 2021.

2. Summary description of the pilot action (including investment, if applicable)
explaining its experimental nature and demonstration character, investment
cost
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E1: Jena
Densified urban space and long summers with more and more hot days make
urban green spaces increasingly important for all people in the neighbourhood.
The planting of new woody plants and the creation of flowering meadows and
perennial areas created attractive recreational spaces as well as biodiverse and
micro climatically enhanced natural spaces.
The existing row of trees is underplanted with a meadow seed and thus
adequately screens the course of the road from the inner, mown lawn area. The
flowering meadow areas are marked opposite the central lawn, also by semicircular wooden bars of the same design. The stairway is accompanied by a
newly planted herbaceous band, which features different planting aspects
throughout the year. Multi-stemmed solitary shrubs along the path and two
newly planted high trunks create shade on the area and restructure the space.
Total expenditure: 32.631,23 EUR
E2: Erfurt
In the case of the city of Erfurt, the area fulfils various functions. First, the
place will continue to be a place of play. Therefore, the soccer field was
preserved. Second, the partners of Erfurt transformed the square into a space
of wellbeing. This is ensured by planting trees and shrubs, as well as installing
seating. Third, the planting work creates a new space for the fauna. Fourth and
last, a food supply for the residents was also created by planting edible plants
and fruit trees on the development area.
The now usable green spaces are available to the urban population for
recreation from the summer heat in the built-up city or as a social meeting
place. At the same time, biodiverse natural spaces are created as retreats for
flora and fauna, which in turn can be easily observed while resting.
Total expenditure: 22.764.07 EUR
E3: Apolda
The cityscape of Apolda is characterized by proud buildings from the
Wilhelminian time, which represent the prosperity of the citizens of that time.
From the 19th century, magnificent villas with spacious private gardens were
built along the “Bahnhofstraße”. The former post office was inaugurated in 1898
and served as a post office until the 1990s. The building with his historic post
garden has now been redesigned for senior citizens' homes with day care after
a long period of vacancy. For the SALUTE4CE funding program, a part of the
historic post garden was being redesigned and the facade was greened.
The selection for the project was derived from the city model and the fields of
action of the urban development concept. The primary goal was the upgrading
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of the quarter through more and higher quality green and open spaces in
connection with existing and new cultural offers. The focus of urban
development and open space design in the core of the city is to be placed more
on the revitalization of the historical gardens and the associated open space
design by planting native species.
Total expenditure: 17,350.51 EUR
E4: Weimar
The city of Weimar has set itself the goal of creating smaller and larger
wildflower meadows on the fallow land in the urban areas, which at the moment
does not correspond to any other form of use. The area for the SALUTE4CE
project was in the past considered as part of a planning for a kindergarten, it is
located outside the kindergarten area. It was a wild fallow with wild growth
next to the kindergarten in the middle of a residential area. With the redesign,
a place with new functions was created.
The following goals were being pursued with the wildflower meadow and the
associated redesign of the area. Firstly, a new neighbourhood space was created
through public accessibility. Second, the aim was to improve the quality of stay
and quality of life of the area and the residents through the design of the open
space. Thirdly, urban biodiversity was increased. For example, the introduction
of native plant species and the elimination of invasive plant species (for example
giant hogweed). Fourth and finally, the wildflower meadow improves the
foraging habitat for insects and birds.
Total expenditure: 34.607,97 EUR

3. Expected impact and benefits of the pilot action for the concerned territory and
target groups and leverage of additional funds (if applicable)
E1: Jena
In Jena was the goal an improvement in the quality of stay. Shading options are
created by planting trees. Putting up benches generated new social meeting
places. The younger and older generations in particular can now benefit from
this. The valley location of the city of Jena creates many heat islands in summer.
This restricts the range of motion for certain age groups.
With the help of SALUTE4CE, a new area was created and upgraded in the city,
which the residents of the city area can use, especially on hot summer days.
E2: Erfurt
A new community place was created in Erfurt. In the past, the development
area was classified as unsafe. The surrounding green area has not invite the
citizens to relax.
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This process was counteracted by upgrading the investment area as a small
community garden. A new sense of community arises. By planting vegetables
together and installing and caring for the new fruit trees, the residents can now
look after them on their own responsibility. This also bring the younger and older
generations together. In addition, a learning effect is achieved by planting
various vegetables and fruits on the site.
E3: Apolda
The investment area in Apolda is located on the site of the old post office. After
years of vacancy, the building complex has now been converted into a senior
citizens' residence. Thus, a contribution was made to the upgrading of the
district. This is also where the planned greening of the walls begins.
This measure and the installation of benches increase the quality of the stay.
This benefits the residents of the retirement home, the employees and the
visitors. In addition, an environmental contribution was made. The planting
measures reduce air pollution and improve the microclimate on the investment
area.
The last point mentioned naturally applies to all development areas that are
implemented in the Impulse Region.
E4: Weimar
The upgrading of the area in Weimar was primarily intended to create a new
food supply and living space for insects. As insect deaths continue to advance,
even small measures, such as the project in Weimar, can make a contribution
to the preservation of various insect species.
The problem of insect mortality should also be brought closer to the local
residents with the help of a notice board. The project partners in Weimar would
like to sensitize the population to the topic. The learning effect can also be
increased by including the approaching kindergarten. Even the youngest
generation can process a wide range of information. This can be done in a playful
way by the project partners and specialist offices from Weimar.

4. Sustainability of the pilot action results and transferability to other territories
and stakeholders.
With the help of the SALUTE4CE funding program, four fallow areas in the
Impulse Region could be redesigned. In addition, the idea of urban
environmental acupuncture has shown how green deficit areas can be identified
in a city. This gave the city partners a new tool that can also be used in other
areas. In this context, it is important that the actors involved can identify with

Page 6

the concept. Only in this way can the project be applied to other areas in the
Impulse Region.
However, it should be noted that the financial resources of a municipality play
an important role. Although the concept behind SALUTE4CE only makes small
interventions in the natural area, the costs for the construction activities should
not be underestimated. The areas in Jena and Erfurt in particular have shown
that the available funding budget is insufficient. The cities therefore had to
make an additional financial contribution so that the areas could be redesigned.
Probably the greatest challenge will be to jointly achieve a culture of protecting
green spaces as a whole. Although the framework conditions are set in such a
way that this moral approach is also supported with incentives. It is important
to understand that this is a central challenge for global society and that
everyone should therefore contribute to climate protection. This social
acceptance and support for climate protection must be the main concern. Under
the aspect of climate change, urban green spaces will be exposed to growing
pollution in the future. In order to be able to benefit from the numerous welfare
effects of a vital urban green area in the future, it is necessary that this is
adapted to the changing climatic conditions.

5. Lessons learned and added value of transnational cooperation of the pilot action
implementation (including investment, if applicable)
A lot of preparation time is required to carry out such a project. First of all, the
actors who have the technical background must be won over to the project. A
loss of trust can only be avoided with early involvement.
A time schedule must then be drawn up, which also regulates the responsibilities
of the individual actors. In this case, time buffers must also be taken into
account, as there can always be delays in individual work packages. An example
in this context were the tenders for the construction works. One cannot always
guarantee that enough offers will be received in response to the first invitation
to tender. Sometimes it takes several attempts until enough offers are available.
The international cooperation has shown that this problem does not only exist
in Germany.
The project also showed how important it is to involve local citizens in every
step of the process. In one situation or another, a suitable solution to a problem
could be found by entering into dialogue. In addition, many ideas of the citizens
could be integrated into the investment areas. Their knowledge of the current
use made it possible to quickly clarify which elements are missing on the green
areas.
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In the exchange with the international partners it was interesting to find out
which green deficits the other partner cities show. It has been found that there
are mostly similar problems. This also simplified the search for possible
solutions, as this was done in cooperation. Due to the corona pandemic,
information was mostly only exchanged online. There were only at the moment
three physical meetings during the project period. If more meetings had taken
place in the partner cities, a greater gain in knowledge would have been
possible. The disadvantage of online meetings is that only a limited exchange of
information can take place.

6. Contribution to/ compliance with:
During the implementation of the four construction measures in the Impulse
Region, care was taken to ensure that all existing legal regulations were
complied with. In addition, special attention was paid to ensuring that the
projects are in line with the development plans of the respective city. Examples
of this were, among other things, the models for urban development, the
climate protection concepts and the landscape plans for the development of
green spaces. The concepts mentioned played an important role in the planning
and implementation of the development areas in Erfurt, Weimar, Jena and
Apolda and, so to speak, represented a framework for action.
Through the implementation of the four pilot actions in the Impulse Region, we
expect different positive climatic improvements for the respective areas. By
planting trees, more areas are protected by shade in the hot summer months.
This should have a positive effect on the microclimate in the area of the
development areas. In addition, the new vegetation will reduce emissions. This
applies above all to the areas where car traffic plays a role. The park area in
Erfurt on the football field and in Jena the Pocket Park should be mentioned
here. Furthermore, the flowering meadows created will make a contribution to
species conservation. The creation of nesting sites and new food offers will
primarily benefit the fauna, such as insects. Finally, the area in Weimar should
be mentioned, as old concrete areas were also dismantled there. This means
that there is now a better opportunity for rainwater to infiltrate the ground. As
a result, surface water is reduced and fewer nutrients are washed away from
the upper soil layers. This in turn favours plant growth.
However, a closer look at the climatic effects can only take place when a few
years are past after the completion of the last construction works in March 2022.
The new plants need time to grow and show their full potential in terms of
positively influencing the microclimate. The effects mentioned above are
therefore only to be understood as examples. In addition, the positive
environmental effects can only be determined in a long-term observation. This
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is planned, for example, for the development area in Jena with the support of
IOER from Dresden.

Page 9

