

## 2° PROJECT TEAM MEETING

---

Agenda  
Institute of Social Sciences Ivo Pilar

Version 3  
11-12 June 2018

---





## MONDAY 11 JUNE

9	<b>Welcoming</b>
9,15 - 10,15	<b>Steering committee meeting</b> <ul style="list-style-type: none"> <li>▪ evolution on partner withdraw</li> <li>▪ project progress and achievement (deliverables, outputs...); O.T1.1: Regional Joint Strategy</li> <li>▪ financial progress: spending at RP1 and RP2 spending forecast</li> </ul>
10,15 - 11,30	<b>Project implementation, WP.T1</b> <ul style="list-style-type: none"> <li>▪ results, deliverables and output achieved (presentation by SASS)</li> <li>▪ adaptation of the Regional Joint Strategy: PPs comments and open questions</li> </ul>
11,30 - 13,30	<b>Project implementation, WP.T2</b> <ul style="list-style-type: none"> <li>▪ deliverables achieved since now, share of results (presentation by FPM)</li> <li>▪ deliverables to be achieved and connection with other WPs</li> <li>▪ 3 working tables: table 1, activity A.T2.2 - table 2; activity A.T2.4 on D.T2.4.1 - table 3: activity A.T2.4 on D.T2.4.2</li> </ul>
<b>lunch time</b>	
14,30 - 16	<b>Project implementation, WP.T3</b> <ul style="list-style-type: none"> <li>▪ WP framework, partners' contribution and deliverables to be released (presentation by ITC)</li> <li>▪ common open discussion on activities and actions</li> </ul>
<b>coffee break</b>	
16,30 - 17,15	<b>Project implementation, looking to WP.T4</b> <ul style="list-style-type: none"> <li>▪ WP framework (presentation by ACT)</li> <li>▪ partners' contribution and questions on training (face-to-face and MOOC)</li> </ul>
17,30 - 18,30	<b>Let's meet a WISE!</b> <ul style="list-style-type: none"> <li>▪ Gathering with a Croatian WISE to exchange directly opinion on the project and understand its needs and expectation</li> </ul> <p>Drink at Silent Café, Ul. kneza Mislava 7, Zagreb</p>
<b>DINNER TOGETHER</b>	



## TUESDAY 12 JUNE

<p><b>9 - 10,15</b></p>	<p><b>Project implementation, WP.M</b></p> <ul style="list-style-type: none"> <li>▪ evaluation process, internal evaluation process, with stakeholders and external process</li> <li>▪ financial progress and management issue for future</li> <li>▪ Partner Progress Report and Joint Progress Report: experience from RP.1 and timing for RP.2</li> </ul> <p>Presentation by FPM and partners' comments</p>
<p><b>coffee break</b></p>	
<p><b>10,30 - 13</b></p>	<p><b>Project implementation, WP.C</b></p> <ul style="list-style-type: none"> <li>▪ achieved and working on deliverables and target groups (presentation by ENSIE)</li> <li>▪ Slovenian events experience (presentation by MONG - 15' minutes)</li> <li>▪ working groups to project communication deliverables: D.C.6.1 facebook page - D.C.3.3 infographic - D.C.3.6+D.C.6.3 storytelling article and video production - D.C.3.5 + D.C.5. Personal meeting/engagement of policy makers</li> <li>▪ A.C.4 - A.C.5 use of outside CE area budget and participation to multiplayer conferences and target events</li> </ul>
<p><b>lunch time</b></p>	

### LOCATION OF THE MEETING:

Institute of Social Sciences Ivo Pilar - Trg Marka Marulića 19, 10000, Zagreb

