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A. Introduction 

The following report describes a process of establishing Urban Living Labs (ULL) in five Pilot Cities within 

CICADA4CE. It explains a basic definition of ULL and their important role in reaching the project objectives 

from the beginning to the end of the project. The report showcases also the particular steps of creating the 

community groups of different stakeholders towards the formal establishment of five Urban Living Labs in 

different countries. There are examples of various ULL trainings conducted in Pilot Cities located in five 

countries including their specific challenges, local experiences and good practices.  

The variety of activities within ULL as well as the experiences gained during the establishing of Urban Living 

Labs in such different urban spaces could serve as a base of good examples guiding the other Cities to 

achieving better results in climate adaptation including the approaches focused simultaneously on 

ecosystems and local communities.  

 

 

1. The idea of Urban Living Labs 

1.1. Explanation of definition 

According to the European Network of Living Labs (ENoLL) “Living Labs are open innovation ecosystems in 

real-life environments based on a systematic user co-creation approach that integrates research and 

innovation activities in communities and/or multi-stakeholder environments, placing citizens and/or end-

users at the centre of the innovation process.”1 They focus on co-creation, rapid prototyping & testing and 

scaling-up innovations & businesses, providing different types of joint-value to the involved stakeholders. 

Living Labs exist in different environments and have different purposes, but they share certain common 

elements:  

• active user involvement, 

• real-life setting, 

• multi-stakeholder participation, 

• multi-method approach, 

• co-creation. 

The Living Lab approach is one of the most well-known and successful approaches for developing 

innovations, so it is very often applied in different projects.  

In CICADA4CE project we are focusing on Urban Living Labs (ULL), understood by UnaLAB as Living Labs 

operating in the city (in urban setting)2. JPI Urban Europe uses this notion to describe “methods, approaches 

and projects that involve high level of stakeholder participation, co-creation, co-production, learning-loops, 

and experimental approaches to improve urban life”3. Urban Living Labs are also understood as “spatially 

embedded sites for the co-creation of knowledge and solutions by conducting local experiments and offer 

 
1 https://enoll.org/living-labs/ 
2 Living Lab Handbook for Urban Living Labs developing Nature-based Solutions, https://unalab.eu/ 
3 https://jpi-urbaneurope.eu/urbanlivinglabs/ 

https://enoll.org/living-labs/
https://unalab.eu/
https://jpi-urbaneurope.eu/urbanlivinglabs/
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an arena for reflexive, adaptive, and multi-actor learning environments, where new practices of self-

organization and novel (infra-)structures can be tested within their real-world context”4. 

Generally, the Urban Living Labs approach is used to explore and tackle a wide variety of issues in everyday 

settings and can be helpful in testing hypotheses and pathways towards regenerative urbanism, as well as, 

in sustainability and liveability transformations.  

It should be emphasized that the term ULL refers to a wide variety of local experimental projects of a 

participatory nature, where innovative urban solutions are developed, tried out and tested in a real-life 

context5. 

Urban Living Labs operate as intermediaries/orchestrators among citizens, research organisations, 

companies and government agencies/levels. The main method of cooperation is co-creation, which is the 

process in which all actors are working together to achieve a common solution. The social context is crucial 

in ULL, as it gives the citizens the opportunity to take decisions that affect their life. It also increases the 

possibility of acceptance and success of the developed solution, for example a nature-based solution.  

JPI Urban Europe explains that in Urban Living Labs, participants play the role of co-creators. The approach 

can be applied to the development of new products, systems, services, and processes in an urban area. 

Participants explore, examine, experiment, test and evaluate ideas, scenarios, processes, systems, 

concepts, and creative solutions – in response to complex everyday life settings.  

The Urban Living Lab (ULL) approach has the potential to create enabling environments for social learning 

and to be a successful arena for innovative local collaboration in knowledge co-creation and experimentation 

in the context of research and practice in sustainability transitions. 

Co-creation involves different phases of development to reach the final solution: 

1. The first phase consists of a joint exploration to identify the challenges and the different needs 

from the perspectives of all stakeholders.  

2. The second phase is the experimentation phase, which includes building a prototype of the 

proposed solution, testing it, and building it again - each time improving the solution based on the 

feedback gathered from the previous stages.  

3. The third phase of the co-creation process is evaluation and implementation. In this final phase, 

the solution is evaluated and the final version of it can be built.  

The purpose of ULL is not necessarily to produce new and original knowledge, but to respond to challenges. 

ULL should create value and explore ways to form synergies out of urban dilemmas. 

UnaLAB identify seven components of ULL: 

1. The governance and management structure, because all the ULL activities must be supported by 

the local governments, decision makers in the city and the politicians. 

2. Financing and business model, which is important in long-term commitments and ULL maintenance 

3. The urban context – physical setting in which the nature-based solution will be implemented 

4. The nature-based solutions context including its multifunctionality, challenges and co-creation 

processes 

5. Partners and users – based on the quadruple helix model (public sectors, private sectors, research 

institutions and citizens) 

 
4 Emma Puerari, Jotte I. J. C. de Koning, Timo von Wirth, Philip M. Karré, Ingrid J. Mulder and Derk A. Loorbach, 2018: Co-
Creation Dynamics in Urban Living Labs. Sustainability 2018, 10, 1893; doi:10.3390/su10061893. 
5 Kris Steen & Ellen van Bueren, 2017: Urban Living Labs. A living lab way of working. Amsterdam Institute for Advanced 
Metropolitan Solutions, Delft University of Technology. 
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6. The approach and methods related to different data collection and analysis approach in the ULL 

processes, supportive tools and various engagement methods 

7. The ICT infrastructure that should support the ULL activities (hardware, software, network or 

produced data). 

As a conclusion, Urban Living Labs’ main characteristics can be defined as follows3:  

1. Inclusive and profound stakeholder engagement – multidisciplinary group of stakeholders is deeply 

and actively involved from the early project stages.  

2. Responds to challenges and builds capacity - not necessarily produce new and original knowledge, 

but respond to challenges, create value and explore ways to form synergies out of urban dilemmas 

– to achieve sustainability goals.  

3. Flexible innovation method open for feedback and learning - creation of knowledge which is 

translatable to new contexts and plans and initial targets can change due to 

participants feedback or external circumstances 

4. In the midst of everyday urban life - the outcomes can demonstrate a clear practical outcome.  

 

User involvement plays a positive role in realising the transformative potential of ULLs for sustainability, 

but governance structure, leadership and power distribution are also important factors for ULLs to become 

transformative.6 The exemplary ULL management structures of the Pilot Cities are described in details in 

Chapter 3.3.  

 

1.2. Quadruple helix network and transnational pool of experts  

Living Labs as real-life test and experimentation environments, foster co-creation and open innovation 

among the main actors of the Quadruple Helix Model, namely: 

• Public authorities - include government and regional development agencies and policy makers 

• Industry - consists of businesses, entrepreneurs 

• Academia - includes universities or research & development bodies 

• Civil Society – consists of citizens, NGOs, media 

 
6 Mascha Menny, Yuliya Voytenko Palgan, Kes McCormick, 2018: Urban Living Labs and the Role of Users in Co-Creation. GAIA 
27/S1(2018): 68 –77. 
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Figure 1 Quadruple helix model 

Source: https://www.nbsitalyhub.it/en/the-quadruple-helix-model/ 

 

The Quadruple Helix is an innovation and collaboration model with a citizens (end-users) perspective. The 

CICADA4CE partners implemented a Quadruple Helix Model as a working method of Urban Living Lab 

functioning.  

Using the Quadruple Helix in CICADA4CE and involving citizens in the development of an effective climate 

change policies can lead to more successful, user-oriented innovations. The end users will be more likely to 

accept and use the solutions that are the result of participatory processes including their individual opinions. 

It will also have a greater social benefit at a lower cost and improve empowerment of the citizens7. 

To ensure inclusive regional development, the CICADA4CE project relies on a Quadruple Helix Network and 

a Transnational Pool of Experts (D.1.3.2) to strengthen and moderate the participatory implementation 

process, fostering co-creation among local governments, businesses, researchers and citizens.  

Transnational Pool of Experts is an international diverse group of specialists from the countries participating 

in the project and offering cross-border insights, policy and technical expertise and cultural/contextual 

adaptability. These experts representing various scientific disciplines and experiences could help: 

• Share best practices 

• Build capacity 

• Moderate cross-sectoral and cross-national dialogue 

Having transnational pool of experts we provide a facilitative approach to the project implementation, 

rather than a top-down method. A collaborative, international approach where a quadruple helix model is 

supported by a network of global experts ensures balanced stakeholder input and provides the best results.  

 

 

 
7 A Quadruple Helix Guide for Innovations, 2019; https://northsearegion.eu/media/11651/a-quadruple-helix-guide-for-
innovations.pdf 

https://www.nbsitalyhub.it/en/the-quadruple-helix-model/
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B. Urban Living Labs in CICADA4CE 

2. The role of Living Labs in CICADA4CE 

The CICADA4CE project is implementing the concept of ecosystem- and community-based adaptation to help 

city authorities in designing effective climate change policies. In five pilot cities the project partners will 

co-create action plans with citizens and other stakeholders in their Urban Living Labs. To ensure active 

participation and collective action the partners will also train all stakeholders on climate change adaptation 

processes.  

Main goals to be achieved by ULL in CICADA4CE are following: 

1. creating the umbrellas for co-creation actions of local stakeholders and other project partners and 

interested followers (e.g. associated cities) and their training (D.1.3.2) 

2. developing self-learning capacities in urban living labs (D.1.3.3) 

3. supporting the tailor-made action plans in a co-creation process of urban living labs (A.1.5) 

4. participatory processes on pilot actions development and implementation (A.2.1) 

5. showcasing potentials of intergenerational involvement in climate change adaptation in soft pilot actions 

(A.2.4) 

6. testing Ecosystem and Community-based Adaptation (ECbA) interventions (A.2.2) 

7. raise awareness about the strengths and weaknesses of urban communities towards climate resilience 

8. support to the transnational report on lessons learnt from CICADA4CE co-creation process and mutual 

exchange on solutions for specific challenges (A.3.1) 

9. support to definition of jointly developed Solutions for Ecosystem and Community-based Adaptation 

interventions and implementation of the measures supporting co-creation of an NbS solution (A.3.2) 

10.provide a forum for the dissemination and exchange of knowledge and ideas about new solutions and 

examples concerning public involvement in climate adaptation using ecosystem services as an 

economically beneficial factor improving urban climate neutrality (A.3.3) 

11.results and lessons learnt on how to handle urban climate challenges in the future through the 

implementation of ECbA within Urban Living Labs to be used by Public Administrations within their 

planning activities and by academic and teachers for educational purposes (A.3.4) 
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Figure 2 The role of Urban Living Labs in CICADA4CE 
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3. ULL establishment in five Pilot Cities 

3.1. Special local needs of the Cities 

The CICADA4CE Partners chose five pilot cities to reach the project objectives, representing various climate 

zones as well as different cultures and economic levels: Sosnowiec in Poland, Břeclav in Czechia, Dubnica 

nad Váhom in Slovakia, Kranj in Slovenia and Nichelino in Italy. Development of transnational conceptual 

framework for climate change adaptation will be elaborated with joining knowledge of academic partners 

and experience of city partners, but it will be based on a new approach, including both ecosystem and 

community-based adaptation. That means the huge engagement of citizens, who play the crucial role in co-

creation, co-design and co-management of climate change adaptation action plans.  

The community involvement in our Pilot Cities have been organised in the form of Urban Living Labs (ULL), 

which are the best way to integrate different stakeholders and encourage to active participation in the 

project tasks. During the second Period of project realisation Cities elaborated ULL Roadmaps – complex 

documents covering different aspects of ULL organisation, for example identification of main challenges 

and stakeholders, ULL management structure, work schedule, training forms and methods of raising 

awareness. The Roadmaps in each City embraced all the Urban Living Lab’s tasks planned in the project and 

were the first steps to start ULL formal existence. They also help in organising the Urban Living Lab’s work 

and planning ULL activities. 

The pilot Cities experience their local specific challenges in climate change impact. However, each of the 

them are at other points on the way to achieve climate adaptation & resilience. Nevertheless, involving 

communities into climate actions are possible in all cases. As we showed in CICADA4CE the social 

participation can bring many benefits to the actions and policies that the cities are dealing with every day.  

 

 

 
 

Figure 3 Localisation of CICADA4CE Pilot Cities 
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 3.1.1. Sosnowiec 

One of the city's biggest challenges in Sosnowiec is climate change adaptation and involvement of residents 

in activities to anticipate the adverse effects of climate change as well as to prevent and minimize the 

damage. Making Sosnowiec more climate-resilient is an urgent need, but there are four local specific 

objectives identified by the City: 

1. Long-term climate resilience building the local ability of the ecosystem, society, public administration 

and other actors to anticipate, prepare for and respond to the impacts of the climate change. 

2. Education/raising awareness helping the residents of Sosnowiec to understand and address the impacts 

of the climate crisis, empowering them with the proper knowledge, skills, values and attitudes.  

3. Community engagement creating local partnerships and collaborations on climate change 

adaptation/mitigation. 

4. Co-creation and implementation of a participative climate adaptation local solution (urban garden/green 

zone designed by students/teachers, senior citizens and a landscape architect).  

 

3.1.2. Kranj 

The specific local objective identified by Kranj is to mitigate climate change, within the framework of which 

the city aims to become climate-neutral and smart city. Kranj is planning several innovative measures that 

will make the City of Kranj greener, cleaner, safer and more resilient to (climate) challenges, and make life 

in the city and its surroundings more quality and enjoyable.  

In order to achieve the set goals, in cooperation with experts, strategic partners, key stakeholders in the 

activities and investments needed for the transition to climate neutrality, and citizens, an action plan with 

a set of measures and the financial basis for their implementation was developed. A commitment to climate 

neutrality with numerous partners was signed. The goals that City of Kranj wishes to pursue in these 

activities are based on connecting and operating within the local, regional, national and international level. 

 

3.1.3. Nichelino 

The specific local objective is to drive the Nichelino climate adaptation and resilience transition. The 

transition involves all the internal/local and external/metropolitan stakeholders able to act and inform the 

process. The process will include: 

1. the creation and the adoption of the city plan for climate resilience 

2. the realization of pilot actions in the Nichelino city (i.e. horticulture practices, Boschetto park, new 

green areas) 

3. the monitoring of the environmental and social benefits of these actions 

4. the sharing and involvement of the different stakeholders in the previous phases, applying a co-design 

and co-implementation approach. 

In Nichelino there is a huge focus on the stakeholder engagement in urban planning that promotes the active 

participation of citizens and other local actors in the process of urban design and transformation. It is based 

on the idea that cities should be designed and transformed in a way that reflects the desires, needs and 

expectations of the people who live in them on a daily basis. 

The future climate resilience plan for Nichelino must be the result of an inclusive process, in which the 

different user groups according to a quadruple helix approach. 
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The growing awareness of the impact of climate change has prompted the Municipality of Nichelino to align 

its actions with broader regional and metropolitan strategies. By embracing the innovative Urban Living Lab 

approach within the CICADA4CE’s project, Nichelino is taking a significant step towards addressing climate 

change and fostering community-driven urban transformation. By involving local actors in the decision-

making process, the Municipality of Nichelino is ensuring that urban development becomes more resilient, 

sustainable, and inclusive, making climate adaptation a shared responsibility for all. 

 

 

3.1.4. Dubnica nad Váhom 

Dubnica nad Váhom is a specific city of post-industrial character where social participation fulfils an 

important role in developing local identity, place attachment, social cohesion and healthy community. ULL 

will strengthen the identification with living place in various social groups, building up a strong 

intergenerational and social tie among all the participating actors groups. It will enhance the motivation  of 

the stakeholders and their commitment towards environmental issues, providing them with vital platform 

for exchange of ideas, foster inter-stakeholders dialogue and improve the quality of their physical and social 

environment.  

Our activities in the CICADA4CE project are important contribution to these objectives by:  

• involving local stakeholders into co-creation and co-design actions that are tailor-made for the 

Smart Community Park and into following training activities,   

• co-creation and co-design processes that are based on participatory processes linked to trainings in 

ULL to develop self-learning capacities about the implementation of Ecosystem and Community 

based Adaptation (ECbA), 

• contribution to more intense community life and to involvement in actions within ULL. 

The processes to co-create the Smart Community Park will be:  

• a challenge to learn about possible new solutions in the area,  

• an opportunity to highlight and exchange ideas about new ways of climate adaptation using 

ecosystem services and see them as possibility to improve the climate in the city, 

• a basis for public involvement to discuss the impacts of climate change adaptation for local 

community and find new ways towards climate resilience in the city, 

• a possibility to address and speak to all generations and motivate them to contribute with their 

ideas to co-creation of the Smart Community Park. 

By successful establishing and continuous management of Smart Community park, the following needs will 

be met: 

• dissemination and exchange of knowledge and ideas about new solutions and examples concerning 

public involvement, with the emphasis on intergenerational involvement in co-creation processes, 

• contribute to climate resilience in the city, 

• contribute to support to the transferability of co-creation processes and exchange on solutions for 

specific challenge of climate adaptation. 

Residents and members of stakeholder groups have been deeply involved and participated in various 

initiatives and projects dedicated to adaptation and mitigation of climate change in Dubnica nad Váhom. 

Involvement of children and pupils in the creative projects is an important condition to develop social skills, 

while interacting with other people that is why they are fully involved in the project. Involvement of seniors 
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and their participation in community life is a key determinant of successful and health ageing, that is why 

module for seniors in Dubnica nad Váhom was prepared. For grown up people involvement in activities with 

others in community life and in important shared spaces is an opportunity to develop deeper relation to 

people and places in the community through the innovative project the Smart Community Park. 

 

3.1.5. Břeclav 

The aim of the planned activities within the ULL in Břeclav is to implement concrete measures that respond 

to climate challenges and at the same time support community life. One of the main plans is to build a new 

park in the outskirts of the city, specifically near the Na Valtické housing estate. This area has the potential 

to become an important element of green infrastructure and a meeting and recreation place for local 

residents. 

The new park will be designed with an emphasis on increasing the biodiversity of urban greenery, thus 

contributing to the ecological stability of the area and supporting the species diversity of local flora. At the 

same time, the park will aim to be accessible and attractive to all generations and offer opportunities for 

active leisure. 

The project also includes raising the environmental awareness of residents, with a special emphasis on the 

residents of the Na Valtické housing estate. A deeper understanding of the importance of urban greenery, 

sustainable living and adaptation to climate change will be promoted through educational and community 

activities. The park will thus become not only a physical space, but also a tool for developing environmental 

literacy and strengthening people's relationship to the place where they live. 

 

3.2. Identification of stakeholders  

In the initial phase of the project all the City Partners identified the target groups, recognized the possibility 

to start collaboration with stakeholders and encourage them to join the planned actions. They also applied 

the hierarchical structure of stakeholders, dividing them into some groups: 

• main partners 

• supporting partners  

• affected stakeholders and beneficiaries  

The results are collected in the table below, showcasing the similarities and differences between the Pilot 

Cities.  

 

Table 1 Stakeholders structure in CICADA4CE Pilot Cities 

 

Stakeholders / 

City 
Main Partners Supporting partners     

Affected stakeholders and 

beneficiaries 

Sosnowiec • Departments of the City 
Hall in Sosnowiec:  

- Municipal Utilities  
- Ecology and Waste 

Management  
- Spacial Planning   
- Crisis Management  
- Traffic Management  
- Municipal Investments  

• Municipal Services 

Company  (MZUK) 

• EGZOTARIUM –The 

Ecologicial Education 

Center in Sosnowiec 

• Municipal Welfare Center in 

Sosnowiec  

• Residents 

• Senior citizens 

• Students of local schools 

• Teachers 

• NGOs and local activists 

• The City Hall  

• Municipal companies  
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- Culture and City 
Promotion  

- Education  
- Health  
- Social Affairs 
- Cooperation with NGOs 

• The Institute for Ecology 

of Industrial Areas  

• Janusz Korczak High 

School in Sosnowiec 

• Sosnowiec Senior 

Citizens’  Council 

• Teacher Training Center 

in Sosnowiec 

• Municipal Hospital in 

Sosnowiec 

• District Emergency Medical 

Service in Sosnowiec 

• District Sanitary and 

Epidemiological Station in 

Sosnowiec 

• Social Services and Support 

Center in Sosnowiec 

• Municipal Headquarters of 

the State Fire Service in 

Sosnowiec 

• Municipal Police in 

Sosnowiec 

• Sosnowiec Municipal Water               

and Sewage Company 

• The State Forest – Siewierz 

• Public Transport Company 

in Sosnowiec 

• Silesian Trams 

• Tauron Ciepło Sp. z o.o. 

• State Water Holding 

• Polish Waters 

• Water Supervision in 

Katowice 

• Bee Keepers’ Association 

• Gaja Club 

• Upper Silesian 

Ornithological Club 

• Sosnowiec Women’s Council 

 

 

Dubnica nad 

Váhom 

• Local Government of 

Dubnica nad Váhom,  

• Primary School with 

Kindergarten Centrum I 

32 Dubnica nad Váhom 

situated near by the 

Smart Community Park 

 

• Museum of Dubnica nad 

Váhom,  

• NGO - civic associations 

Sivý vlk, n.o. and 

Fenix,n.o. in Dubnica nad 

Váhom 

 

• Citizens and residents 

of Dubnica nad Váhom 

• Pupils of the Primary 

School with 

Kindergarten Centrum I 

• Teachers of the Primary 

School with 

Kindergarten Centrum I 

• Neighbouring local 

communities and 

parents of the pupils 

• Visitors, cultural 

institution - museum 

“The Dubnica Mansion” 

• Developers, suppliers, 

• NGOs  - Sivý vlk,n.o., Pro 

Terra, n.o., Fenix n.o. 

Nichelino Key local organizations and 

institutions that collaborate 

closely to drive the city’s 

development and address 

community needs: 

• DISAFA/UNITO 

Various local organizations and 

community groups that play a 

vital role in enhancing the city's 

development: 

• DIST/POLITO 

• INRIM 

The affected stakeholders 

and beneficiaries of the 

final results of the 

CICADA4CE project include 

local residents, community 
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3.3. Management structures 

ULL management structures in CICADA4CE Pilot Cities depend on their needs and the possibilities of the 

Cities. The majority of Cities have appointed Advisory Groups and Technical support units, while the main 

• Ente Parco Stupinigi 

• Panacea Social Farm 

s.c.s 

• Stupinigi è 

• Laudato si stupinigi 

• Erasmo da rotterdam 

Istituto di Istruzione 

Superiore 

• JC Maxwell Nichelino 

• graden center 

quadrifoglio 

• scuola primaria gramsci 

• circolo I maggio 

• FOM FONDAZIONE 

ORDINE MAURIZIANO 

• Neó - Natura su Misura 

• Comune di Torino 

• Orticola Piemonte 

• ASSOCIAZIONE PARCO DEL 

NOBILE 

organizations, and 

businesses, for example: 

• Ente Parco Stupinigi 

• Panacea Social Farm 

s.c.s 

• Stupinigi è 

• laudato si stupinigi 

• graden center 

quadrifoglio 

 

Kranj • Key local organizations 

and institutions that 

usually participate in 

the implementation of 

projects,  

• several departments of 

the city administration, 

• companies that provide 

public services for the 

city,  

• state professional 

institutions or their 

local units/branches 

 

 

Institutions, companies or 

professional organizations 

involved in research and 

academia: 

• national research institute 

in the field of spatial 

planning and development 

and related sciences  

• companies that provides 

innovative, socially 

responsible and effective 

solutions in the field of 

nature conservation, 

environmental protection 

and sustainable 

development 

• citizens of the city 

Kranj,  

• visitors,  

• tourists,  

• vulnerable groups 

(children, migrants, 

senior citizens etc.), 

• community 

organisations,  

• business organisations 

Břeclav • City Council 

- Department of Building 

and Environment 

(Environment and 

Conservation Division, 

Planning Authority 

Division) 

- Department of the 

Registrar's Office - 

Development Division 

- Department of Property 

(Department of 

Property Management, 

Property Division, 

Investment Division) 

• Environmental 

Commission 

• Základní škola Na Valtické 

• Mateřská škola Na Valtické 

• Mladé forum 

• Ardea Břeclav, Hnutí 

Brontosaurus 

• VIADESIGN, s.r.o. 

• Eva Wagnerová, 

krajin.arch. 

• PENNY MARKET  

• Technical services 

• City Museum and Gallery 

Breclav 

• Library of Breclav 

• Home for the elderly 

• Tereza Breclav 

• citizens 
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core of ULL management structures set up in Municipal divisions with main identified partners. Nevertheless, 

the composition and size of the Advisory Groups are not the same in different Cities. The variety of needs 

and peculiarities of local management influence on the professional profiles and the number of members 

engaged in this Groups.  

 
Figure 4 General management structure of ULL 

 

3.3.1. Sosnowiec  

In Sosnowiec ULL Advisory Group is composed with the academic scientist, municipal eco-advisor and 

environmental expert. All of them are educators in the environmental field. These inspirational local experts 

will help to motivate the participants by highlighting the benefits and transformative potential in ULL.  They 

will facilitate to develop effective and feasible solutions. The Advisory Group will monitor and evaluate the 

progress of ULL’s work through observation and analysis. It will assess the implemented solutions’ 

effectiveness, identify improvement areas and inform ongoing adjustments. 

The Project Coordinator in Sosnowiec will set a structure of the ULL’s work and meetings, using techniques 

and tools to encourage free discussion and generate ideas. The decisions will be made by all the ULL’s 

members through majority of votes not by a designated group of decision-makers however the solutions will 

be evaluated by the Advisory Board.  

The technical support to ULL will be provided by the Cooperation Office of the City Hall in Sosnowiec that 

has sufficient experience in creating space and tools for encouraging participation of local stakeholders 

(individuals and relevant groups) coming from various backgrounds and with complementary expertise. The 

staff will be in charge of: 

• providing the ULL members with rooms and equipment to create a focused, efficient yet friendly 

meeting environment 

• sharing a meeting agenda/informing ULL members about the meetings’ details 

General public - citizens, 
enterpreneurs, visitors 

and others

Governmental units, 
institutions, 

reprentatives of 
stakeholder groups, 

public enterprises and 
service providers etc.

Advisory Group

(representatives of 
academia, local

authorities, 
business/industry

and public society)
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• sending a follow up with meetings minutes, presentations, post-meeting-to-dos and other materials  

• promoting the ULL’s work (social media posts, local newspapers, public events and awareness raising 

campaigns) to engage and inform the wider community.  

 

3.3.2. Dubnica nad Váhom 

ULL Advisory Group in Dubnica nad Váhom is composed with the STUBA Spectra Centre representatives, the 

main school partner and a supporting partner – Dubnica Museum representative. The academic 

representatives will facilitate to develop effective and reasonable solutions and evaluate the progress of 

ULL´s work  as well as propose the best ideas and solutions for investment.  

The second management body is the Decision Making Board that will consider all the ideas and designs of 

children and pupils about the new elements in the primary school and kindergarten yard from the point of 

Ecosystem and Community based Adaptation (ECbA) and urban resilience and manage their connection to 

the investment strategy. Decision Making Board is composed with 5 people: Dubnica Mayor, Vice Mayor, 

primary school Director and Vice Director and one STUBA Professor.  

The technical support to ULL will be provided by the Primary school ZS I organising space and equipment 

for pupils to be able to draw and write their ideas with the support of their teachers. 

STUBA will organise the meetings, evaluate pupils’ competition, prepare the exhibition of the best ideas 

and results, keeping the meetings minutes, presentations and other supporting materials. Both will promote 

the ULL’s work, public events, to engage and inform the wider community.  

 

3.3.3. Nichelino 

The establishment of collaborative structures is essential for the successful management and operation of 

the Urban Living Lab (ULL).  

Nichelino ULL Advisory Group is a multidisciplinary body composed with 11 persons. It brings together 

experts and representatives from various sectors, including public authorities, private industry, academia, 

and citizens' organizations.  

Nichelino Decision-Making Board is composed of local politicians and administration technicians, working 

together to evaluate and implement policies and decisions that impact the community. This collaborative 

body plays a crucial role in shaping local governance, ensuring that both political and technical perspectives 

are considered in the decision-making process. 

The Technical Support Unit for ULL plays a crucial role in assisting and following the phases of the realization 

of the Urban Living Lab in the Municipality of Nichelino providing expert guidance and technical expertise 

in various areas of governance and development.  

To this end, several meetings have already taken place, and future meetings will be scheduled in alignment 

with the next phases of the activities. Below is an overview of the upcoming meetings to be organized: 

• Advisory Board: Meetings will be held in person every 15 days, based on the operational phases of 

the project. 

• Technical Board: All meetings held so far within the technical board are documented. 

• Decision-Making Board: Meetings will be held in person every 15 days, based on the operational 

phases of the project. 
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3.3.4. Kranj 

The founder of ULL for project CICADA4CE is Deputy Mayor of the City of Kranj. He is responsible for the 

environment and spatial planning issues within the Mayors Office.  

The Joint Environmental Protection Service within the city administration of Kranj, that currently consists 

of three persons, will coordinate and organise the ULL activities, events, meetings, find synergies and 

combine activities with other EU projects. Together with the representatives from Urban Planning Institute 

of the Republic of Slovenia they form the Management Board.  

Members of ULL Advisory Board are representatives from business enterprise, an author of the Gorenjska 

Climate Change Adaptation Strategy, representatives from national professional organisations, arborist, 

director of College for civil engineering, academic scientist who is an Ambassador of a green and sustainable 

environment in City of Kranj. The Management Board reserves the right to change the members of Advisory 

Board, according to the needs. 

The suggested members of ULL are listed in the Roadmap. The Management Board reserves the right to 

change the members of the ULL through the process, i.e. to add important new members or remove those 

who do not show interest or do not wish to participate. It is important to be aware that ULL is a living form 

that can be subject to change. 

The technical support will provide other services within the City administration of Kranj, especially the 

Department for Communication and Protocol, for promoting the ULL work. If needed, the external service 

for moderation or for professional support to the ULL will be hired. 

 

3.3.5. Břeclav 

The Advisory Group in Břeclav brings together representatives of key institutions that have a direct 

relationship with the environment, education and community cooperation. 

Members of the Advisory Group are: 

• The Environmental Commission of the Břeclav Executive Council, which oversees the compliance of 

project activities with the environmental objectives of the city, proposes measures and provides expert 

advice in the field of adaptation to climate change 

• The Na Valtické Primary School, represented by the school management and selected teachers, brings 

the perspective of an educational institution to the advisory group, ensures the involvement of pupils 

and facilitates the linking of formal education with practical aspects of sustainability 

• Zdravé město Břeclav, which brings a broader context of sustainable development to the Advisory Group. 

The interdisciplinary composition of the Advisory Group ensures a comprehensive approach to ULL 

management that reflects the needs of the city, professional requirements and the interests of the local 

community. The Advisory Group meets regularly to assess progress and suggest adjustments that lead to 

successful implementation and long-term sustainability of the overall project. 

The management structure in Břeclav ULL is composed also with Decision Making Board. The decision-making 

powers regarding the fundamental steps within the ULL in Břeclav belong to the city's self-government 

bodies, namely the Břeclav City Council and the Břeclav Executive Council. These bodies play a key role in 

approving investments, zoning changes and strategic documents that are closely linked to the ULL project. 

Executive Council is the executive body of the municipality in the area of autonomous competence. In the 

context of the Urban Living Lab, it provides operational management and supervision of the individual steps 

of the project, appoints working groups and advisory bodies, approves contracts and decides on budgetary 

measures related to the implementation of adaptation measures. 
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The City Council of Breclav, as the highest authority of the municipality, is in charge of strategic decision-

making, approving the budget, development plans and major investments. Given the nature of the urban 

living lab project, which has a long-term impact on the public space and the development of the city, the 

role of the City Council is quite crucial. 

Both of these bodies act in accordance with the applicable legislative framework, in particular Act No. 

128/2000 Coll., on Municipalities (Municipal Establishment). This law defines their competences and powers, 

including the principles of managing municipal property and deciding on development projects. 

The involvement of official municipal bodies ensures the legitimacy of the decision-making process, the link 

with the long-term development goals of the city and a transparent way of managing the public interest. 

Successful implementation of ULL requires a functioning technical background and expert support. Technical 

support unit is made up of a combination of local institutions, experts and technical services whose 

collaboration is crucial for the implementation of practical measures, data collection, planning and 

operational sustainability. 

• The technical services of the City of Breclav, which ensure the physical implementation of measures in 

public space, green space management, maintenance of furniture and other key operational tasks. Their 

role is particularly crucial in building and maintaining the new park and other green infrastructure. 

• The Na Valtické Primary School and the Na Valtické Kindergarten are involved in long-term monitoring 

of the area, data collection (e.g. climate data, species diversity), involvement of pupils in educational 

and research activities and helping to spread environmental awareness among the public. 

• As technology partners, GIS and Dataplan provide support in spatial data, mapping and digital tools for 

planning, visualising and evaluating the impact of actions in the territory. 

• Planners and professional planners (architects, landscapers, urban planners) provide design and 

consultancy services related to the specific form of the park and related adaptation elements. Their 

task is also to design measures that are environmentally friendly and suitable for long-term use by the 

community. 

• The IURS acts as a methodological and professional support, providing advice on sustainable planning, 

participation and systemic understanding of climate adaptation at the local level. 

This multidisciplinary Technical Unit enables coordinated and expert-based implementation of ULL and 

creates the conditions for effective linkages between practice, education and community development. 

 

3.4. Official kick-off events 

After a preparatory phase in setting up the Urban Living Labs structures, the CICADA4CE Pilot Cities 

organised official launch events. For the official kick-off events the Cities prepared special invitations, 

agendas and other additional materials. The programme of each event was elaborated very carefully, 

including the official parts, information about the project and educational part related to the climate 

change and adaptation issues. The last part of the event usually took a form of lectures or workshops.  

After the events the list of participants, photos and reports were collected. Short relations were published 

on the CICADA4CE website, as well as on the Partners websites and social media channels.  
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Dubnica nad Váhom, Slovakia – 17th February 2025 - Primary School with 

Kindergarten Centrum I 

Kick-off meeting of ULL Dubnica nad Váhom has been 

organised on February 17th, 2025, the venue was 

Primary School with Kindergarten Centrum I.  

Main goal of the meeting was to present the 

principles of ULL creation and thus gain the interest 

in climate adaptation issues in all relevant 

stakeholders.  

Target groups present at the event were citizens, 

children and pupils, teachers, parents, neighbours, 

representatives of cultural institution Dubnica 

Museum, representatives of Municipality of Dubnica 

nad Váhom and representatives of media to present 

the project ideas in the article with pictures in the 

local media.  

Presentation of the CICDA4CE project and its 

Roadmap was at the beginning of the meeting 

prepared by the STUBA SPECTRA Centre of Excellence 

members (Dagmar Petríková, Matej Jaššo and 

Vladimír Ondrejička), the goal to be achieved from 

the side of Dubnica nad Váhom was presented by the 

Vice Mayor Mgr. Andrea Blajsková, followed by the 

discussion with the teachers and students of the 

Primary school.  

After the discussion the Roadmap with particular 

activities, milestones and goals was approved and the 

detailed action plan has been adapted according to 

the school time schedule with the prospect that 

majority of the activities will be finalised in the 

month of June 2025. 

 

 

 

Nichelino, Italy – 20th March 2025 - Royal Hunt Lodge of Stupinigi   

The official event for establishing Urban Living Lab in 

Nichelino was on 20th of March at the Royal Hunt 

Lodge of Stupinigi. The meeting brought together key 

representatives coming from governmental 

institutions, stakeholders, pivotal experts, and local 

actors to discuss and share insights on the most 

effective strategies for climate change adaptation 
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and urban resilience. This pivotal event served as a 

platform for fostering collaboration and advancing 

knowledge in these critical areas.  

A carefully structured programme, aimed at aligning 

the efforts of local actors with broader regional 

strategies for sustainable urban development and 

climate adaptation, including: 

● Visit to the Climate Reference Station (CRS) 

● Kick-off meeting of the Urban Living Lab of 

Nichelino - Introduction from the Municipality of 

Nichelino  

● Introduction to CICADA4CE and ULL insights  

● Thoughtful keynotes on: 

➢ Climate change adaptation - INRIM National 

Metrology Institute of Italy 

➢ Accelerating Urban Resilience: Mainstreaming 

Climate Change Adaptation into Planning 

Strategies and Urban Projects - Polytechnic 

University of Turin 

➢ Nature-based Solutions for urban resilience - 

University of Turin 

● Final Remarks and Meeting closure followed by a 

brief guided visit at Palazzina di Caccia di Stupinigi. 

The IR meeting and the Urban Living Lab launched 

gathered key representatives from governmental 

institutions (Mayor and Councillor), stakeholders, 

prominent experts (INRIM National Metrology 

Institute of Italy, professor from University of Turin 

and Polytechnic of Turin), partners of CICADA4CE and 

local actors (two high-schools classes from JC 

Maxwell Nichelino and Erasmo da Rotterdam Istituto 

di Istruzione Superiore).  

The event provided an opportunity to inform citizens 

about the project, involve them in local initiatives, 

and highlight efforts in climate change adaptation. 

The occasion emphasized the importance of 

community participation in addressing climate 

challenges and fostering sustainable solutions. 
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Břeclav, Czechia – 25th April 2025, pilot action site in Charvátská Nová Ves 

On 25 April 2025, the Urban Living Lab (ULL) was 

officially launched in Břeclav. The initiative group 

gathered at the pilot action site in Charvátská Nová 

Ves, located behind the Penny supermarket. The 

event was attended by representatives of the Břeclav 

City Council, including the city architect, as well as 

representatives from Na Valtické Primary School, Na 

Valtické Kindergarten, and the Young Forum. 

The meeting opened with a welcome speech by Vice-

Mayor Jakub Matuška. The recently completed 

installation of pavements was highlighted as a major 

step forward, significantly improving the 

accessibility of the area. The sidewalk design follows 

the principles of blue-green infrastructure, enabling 

on-site rainwater harvesting and contributing to 

sustainable urban development. 

The second phase of the project — nature-friendly 

landscaping of the park area — is planned for the near 

future. This phase will also introduce a rest area with 

seating and the installation of spaces for 

environmental monitoring activities.  

In addition, further educational initiatives have been 

planned in collaboration with the local primary 

school and kindergarten, strengthening community 

involvement in the project. 

 

 

 

 

Sosnowiec, Poland – 15th May 2025 at the Zagłębie Media Library 

Official kick-off meeting with Advisory Board, local 

authorities, citizens and other relevant stakeholders 

was held on May 15th, 2025 at the Zagłębie Media 

Library during the Sosnowiec Biodiversity Week to 

boost the public interest in the topic of climate 

change and to make the synergy effect with other 

popular awareness raising events targeted at the 

residents of Sosnowiec. 
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The agenda included in the first official part: 

- Invitation of all guests by the Sosnowiec 

Municipality representatives 

- Presentation of the CICADA4CE by the project 

Coordinator 

- Presentation of the ULL Sosnowiec and its 

activity 

- “Young people from Sosnowiec in the face of 

climate change” – presentation of the VI Korczak 

High School 

- “The role of greenery in the city” academic 

presentation 

All the group’s members joined the network by 

signing officially a declaration to confirm their 

commitment to achieve the project’s goals and 

expected results.  

The Municipality of Sosnowiec provided a 

standardised template that includes the following 

elements: surname and first name of the ULL 

member; name of the organisation represented by 

the ULL member (if applicable); short description of 

the tasks the members of ULL commit themselves to 

fulfil by signing the declaration; role in the ULL; 

signature, place and date. The network will be open 

to other members in the future if their participation 

is expected to bring added value to the ULL’s work.  

In the second part of the event there were 

simultaneously: 

➢ “Greenery in Sosnowiec” - workshop for the 

secondary school students on designing the green 

areas in the city 

➢ “The importance of native biodiversity in 

beekeeping and the local ecosystem in 

addressing the effects of climate change” 

Lecture and discussion for beekeepers 
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Kranj, Slovenia – 20th May 2025, Premises of the City Municipality of Kranj 

The ULL kick-off event took place on 20th May 2025 

during the Joined event with a workshop for the BE 

READY and CICADA4CE projects – launching event 

for ULL and Climate sandbox workshop at the 

Premises of the City Municipality of Kranj. 

In the first part, the Deputy Major Janez Černe 

opened the event with an introductory speech, 

followed by a presentation on Climate change 

adaptation strategy of the Gorenjska region. Next is 

a presentation of CICADA4CE Urban Living Labs and 

BE READY results of urban heat islands analysis, 

accompanied by short presentation of URBIO 

BAUHAUS project and aims. The event continued 

with lectures/trainings on the topic of nature based 

solutions (NBS), ecosystem services, and the 

presentation of the UHI platform – a result of BE 

READY project, presented by the Urban Planning 

Institute of the Republic of Slovenia. 

After a break, we had a workshop in two groups – one 

group concentrated on a pilot area of CICADA4CE 

project – Slovenski trg/Slovenian square, other group 

performed Climate sandbox workshop for BE READY 

project. 

Main goals of the action that were achieved:  

• Launching event of the ULL Kranj, presentation of 

the purpose and goals, structure and activities of 

ULL Kranj.  

• Networking with the BE READY project (UHI) and 

URBIO BAUHAUS (urban biodiversity).  

• Raising participant’s awareness about the 

Climate change adaptation strategy of the 

Gorenjska region, about the importance of NBS 

and ecosystem services in the fight against 

climate change.  

• Presenting a result of the BE READY project – UHI 

platform. Within workshop obtaining feedback on 

specific adaptation solutions in the pilot area. 
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3.5. Work organisation  

The CICADA4CE five pilot Cities have prepared time schedules covering the ULL planned actions/events and 

activities based on the following template: 

 

The tables with ULL activities will be completing and changing in the Cities’ Roadmaps during the project 

realisation, but the exemplary of them are visible below. Some of the events have already been 

implemented, as Pilot Cities started the activities before the official launch of ULLs.  

Additionally each City set their own working plan, meetings’ routine, methods description etc.  

Each implemented action is reported in a special template and together with the list of participants and 

photos uploaded on the SharePoint.  

 

3.5.1. Sosnowiec 

The ULL in Sosnowiec will rely on the Project’s Coordinator and the Mayor’s Plenipotentiary for the 

Adaptation to Climate Change who will bring together various stakeholders to build this collaborative 

platform. He will allocate sub-coordination roles to thematic activities (ECbA, soft pilot) encouraging 

participants to take more responsibility and stay engaged. The sub-groups will work both separately and 

together, depending on the current needs, to co-create and evaluate solutions for local climate-related 

challenges. The collaboration will ensure that all aspects of the project will be addressed and integrated 

coherently.  

Both working groups will include representatives of youth and senior citizens to keep the intergenerational 

character of the ULL however the group focusing on the implementation of the soft pilot will need to be 

equipped with specific knowledge related to creation of a green, climate friendly investment in an urban 

context while the participants of the “ECbA subgroup” will need to get necessary knowledge and useful 

tools on the development of the local climate adaptation plan. The skills merged with the expertise of the 

experienced ULL members should results in introducing transformative solutions to improve the present and 

the future of our city. The diverse perspectives and expertise of stakeholders will ensure a comprehensive 

and inclusive approach. 

In Sosnowiec the ULL after its formalisation will meet on regular basis at least once every quarter but 

additional meetings will be held if needed. One of the focuses of the ULL meetings will be the Road Map for 

Sosnowiec as this dynamic document needs to be continually updated and evaluated to identify what works 

and what needs to be improved, what new stakeholders should join the group to add value and facilitate 

the project’s implementation or to design the activities for 2026 which will contribute to achieving the 

CICADA4CE’s goals.  

No. 

Short characteristics of 

the planned  action/ 

event/ activity 

Main goal and WP 

reference  
Target group 

Time and 

location 

Expected 

results 

1      

2      
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The meetings will be co-chaired by the Project’s Coordinator in Sosnowiec (Mayor’s Plenipotentiary for the 

City of Sosnowiec Climate Change Adaptation) and an appointed by the ULL representative of the Advisory 

Board. A brief report on each ULL’s meeting will be prepared by the Communication Specialist and uploaded 

with the participant’s list and some photos on the SharePoint online platform. 

ULL’s working plan has been developed in close collaboration among the local stakeholders (interested in 

joining the ULL) and project team with IETU’s guidance on how to link the work with the project’s aims and 

schedule. The main goal was to create a scheme of cooperation and to plan activities bringing people 

together, creating a partnership, starting a discussion and exploration of what measures, tools, plans, 

experiments and strategies can foster urban resilience. The workplan will be completing during the project 

realisation. 

 

Table 2 Sosnowiec ULL workplan 

No. 

Short characteristics of 

the planned  action/ 

event/ activity 

Main goal and WP reference  
Target 

group 

Time and 

location 
Expected results 

 1 “Niezłe Ziółka” – 

presentation/workshop, 

gardening in practice 

Learning about the significance 

and impact of plants for the 

climate and urban resilience 

(plants as natural air 

conditioners, local biodiversity) 

Gaining practical skills how to 

set up an urban garden 

WP1, WP2 

Seniors, 

youth 

September 

16, 2024 

Primary 

School no 6 

in 

Sosnowiec  

raising awareness, 

development of 

ULL  

increasing 

practical skills on 

urban greenery 

2 „Here Comes The 

CICADA – 

Intergenerational 

Discussion About The 

Climate”  

 

Fostering development of ULL. 

Encouraging exchange of 

knowledge and ideas between 

senior and young citizens of 

Sosnowiec. Raising public 

awareness on mitigation of 

climate change. Giving the 

participants a plat-form to 

present their ideas how to 

improve eco-services in 

Sosnowiec and the quality of 

residents‘ life. 

WP1, WP2 

Seniors, 

youth 

October 7, 

2024 

Exotarium 

raising awareness, 

development of 

ULL 

causing 

discussions on 

urban resilience 

3 Commented walk with 

seniors in Biodiversity 

Park next to the 

Exotarium 

Learning about the city 

ecosystem, its biodiversity, the 

functions it performs and its 

importance in mitigating 

climate change; different 

species of trees and their role 

in nature, in human life etc. 

WP1, WP2 

seniors October 10,  

2024 

raising 

awareness, 

causing 

discussions on 

urban resilience 

 

4 Soft pilot – designing 

phase – 1st meeting 

Development of 

multigenerational partnerships 

to link stakeholders,  

Boosting civic engagement, 

Pupils, 

teachers, 

seniors 

January  22, 

2025 

Sosnowiec 

Media 

Library 

Youth and seniors’ 

capacity-building 

activities. The 

aim of the 

meeting is to 

provide the 



  

 

  

 

Page 28 

 

Improvement of knowledge and 

skills 

WP2 

participants with 

skills to design 

the small scale 

investments 

(designing 

principles, 

materials, small 

architecture, 

plants) 

5 Soft pilot – designing 

phase – 2nd meeting 

Development of 

multigenerational partnerships 

to link stakeholders 

Boosting civic engagement, 

Improvement of knowledge and 

skills 

Brainstorming on the school’s 

green investment  

WP2 

Pupils, 

teachers, 

seniors 

March 6, 

2025 

City Hall in 

Sosnowiec 

Youth and seniors’ 

capacity-building 

activities.  

The aim of the 

meeting is to 

identify 

participants’ 

ideas and 

expectations that 

could be turned 

into a feasible 

design. 

6 Study visit for students – 

Ogrody Kapias 

Adaptation to climate change in 

practice –demonstration of the 

many ways of urban greenery 

impacts on our lives. 

Inspiration how to design an 

urban garden (link with soft 

pilot workshops) 

Providing students with an 

opportunity to gain context for 

their ideas about the soft pilot’s 

design.   

WP1, WP2 

Students, 

teachers 

April 15, 

2025 

Deeper 

understanding of 

ecological 

principles and 

scientific 

methods.  

An appreciation 

for the intricate 

relationships 

within ecosystems 

and the urgency 

of environmental 

conservation. 

Improvement of 

observation skills, 

fostering a sense 

of curiosity.  

 

7 1st co-creation workshop 

related to Adaptation 

Action Plan Climate 

Change 

Creating of a platform for 

transfer of knowledge;  

Linking local stakeholders 

Local climate analysis (SWOT, 

suspectable to climate change 

sectors and groups) 

WP1 

Youth, 

seniors, 

local 

stakeholders

, decision 

makers, 

NGOs 

May 12, 2025 Better 

understanding of 

the individuals’ 

everyday 

behaviours on 

climate change;  

Increase of civic 

participation in 

climate-related 

decision making; 

Development of 

new NBS-based 

urban solutions 

(modification/upd

ate of MPA). 
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8 Biodiversity Week: 

1. Polish Forget-Me-

Not Day: 

- formalization of 

ULL;  

- seminar: “The 

Importance of 

Native Biodiversity 

in Beekeeping and 

the Local 

Ecosystem. 

Adaptation to the 

Climate Change”. 

The World Bee Day 

Engaging public in eco-friendly 

practices, raising awareness on 

local biodiversity and climate,  

Establishing ULL (declaration of 

commitment signatory event) 

WP2 

Youth, 

students, 

teachers 

 

ULL 

members 

Public 

institutions 

 

 

Beekeepers/

honey 

product 

manufacture

rs 

May 15, 2025 

Sosnowiec 

Media 

Library 

 

 

 

 

 

20 May 2025 

One of the 

Bee Path’s 

in 

Sosnowiec 

location. 

Raising 

awareness; 

Establishment of 

ULL; 

Promotion of the 

project among 

residents and 

local 

stakeholders. 

9 Soft pilot – designing 

phase – 3rd meeting 

Development of 

multigenerational partnerships 

to link stakeholders 

Boosting civic engagement 

Improvement of knowledge and 

skills 

Defining the final design 

WP2 

Pupils, 

teachers, 

seniors 

May 26, 2025 

Sosnowiec 

Media 

Library 

Youth and seniors’ 

capacity- building 

activities.  

Design process – 

That’s a Wrap! 

10 2nd co-creation 

workshop related to 

Adaptation Action Plan 

Climate Change 

 

Raising awareness about 

strengths and weaknesses of 

urban communities  towards 

climate resilience; 

Creating of a platform for 

transfer of knowledge; 

Linking local stakeholders 

Local climate analysis 

(identification and evaluation 

of climate change risks) 

WP1 

Youth, 

seniors, 

local 

stakeholders

, decision 

makers, 

NGOs 

September 

24, 2025 

Sosnowiec 

Media 

Library 

 

Increase of civic 

participation in 

climate-related 

decision making;  

Development of 

new NBS-based 

urban solutions 

(modification/upd

ate of MPA) 

11 Study visit of 

multigenerational 

group: 

- IETU, Katowice 

- Amelung, Chorzów 

Adaptation to climate change in 

practice –demonstration of NBS 

in the Silesian region.  

WP2 

Students, 

teachers, 

seniors 

September 

2025 

raising 

awareness,  

causing 

discussions on 

urban resilience 

 

12 2 commented walks for 

the teachers 

 

Learning about the city 

ecosystem, its biodiversity, the 

functions it performs and its 

importance in mitigating 

climate change;  

different species of plants and 

their role in nature, in human 

life etc; 

Learning how to implement 

lessons’ scenarios (developed 

Teachers: 

Kindergarten

s, primary 

schools 

(classes 1-6) 

Primary 

schools 

(classes 7-

8), 

High schools 

September 

2025 

raising 

awareness,  

causing 

discussions on 

urban resilience 

improvement of 

teachers’ 

competences 

 



  

 

  

 

Page 30 

 

within the project) in local 

schools.  

WP2 

 

13 3nd co-creation 

workshop related to 

Climate Change 

Adaptation Action Plan 

Raising awareness about 

strengths and weaknesses of 

urban communities  towards 

climate resilience; 

Creating of a platform for 

transfer of knowledge; 

Linking local stakeholders 

Identification of adaptation 

measures 

WP1 

Youth, 

seniors, 

local 

stakeholders

, decision 

makers, 

NGOs 

November 

19, 2025 

City Hall in 

Sosnowiec 

Increase of civic 

participation in 

climate-related 

decision making;  

Development of 

new NBS-based 

urban solutions 

(modification/up

date of MPA)  

 

 

3.5.2. Dubnica nad Váhom 

ULL’s working plan in Dubnica nad Váhom has been developed in close collaboration with the Primary school 

Centrum I and kindergarten Centrum I and the project team of STUBA on how to link the work with the 

project’s aims and schedule. The main goal was to create a scheme of cooperation and to plan activities 

bringing people together, creating a partnership, starting a discussion which measures, tools and plans can 

foster urban resilience and can be further designed for investments.  

The ULL will meet on regular basis in a team of appointed representatives from all three  groups of ULL 

management (advisory group, decision making board, technical support unit) to decide on the steps and 

deadlines of the DnV pilot investment preparation and realisation. These meetings will be reported in the 

minutes and together with the list of participants and some photos uploaded on the SharePoint online 

platform. 

 

Table 3 Dubnica nad Váhom ULL workplan 

No. 

Short characteristics of 

the planned  action/ 

event/ activity 

Main goal and WP 

reference  
Target group 

Time and 

location 

Expected 

results 

 1 Event 1: Conference to 

introduce ULL DnV, its 

activities and goals to 

involved citizens 

To present the 

principles of ULL 

creation. To gain the 

interest in climate 

adaptation issues in all 

age categories.  WP1 

Citizens, 

children and 

pupils, 

teachers, 

parents, 

neighbours 

 Approval of 

Roadmap and 

its activities 

and goals  

2 Action 1: Pre-school 

children of kindergarten 

age 

Provide children with 

basic information on 

"green" topics 

WP2 

Children of the 

age 5 

 Gain trust and 

motivate the 

children in 

surrounding 

environment 

3 Action 2: Pupils of the 4th 

grade of primary school 

Motivate pupils to 

participate with their 

ideas how to create 

Pupils of the 

age 9-10 

 Joint free 

drawing, 

brainstorming 
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the Smart Community 

Park 

WP2  

of pupils in 

cooperation 

with teachers 

4 Action 3: Pupils of the 

8th and 9th grades of 

primary school  

 

Pupils´ understanding 

of environmenta issues 

and climate change 

adaptation plan 

WP2 

Pupils of the 

age 13 - 14 

 Develop 

awareness of 

place and its 

pro-

environmental 

creation 

5 Action 4 Teachers To involve 

teachers as natural 

authorities (role 

models) in the 

participatory 

process and 

environmental 

value creation in 

children/pupils 

WP1, WP2 

Teachers and 

lecturers 

 Assistance and 

suggestions in 

creating and 

presenting 

pupils’ ideas. 

Excursion in 

the area of 

the SCM with 

commentary 

 

6 Event 2: Workshop to 

evaluate and present 

the school pupils’ work 

and selection of the 

best ideas and proposals 

To expose the eligible 

pupils’ work from each 

age category, with 

explanations of their 

ideas 

WP2 

   

7 Event 3: Public meeting 

of the local community 

of parents, 

grandparents, friends 

and neighbours in the 

area of the SCP to 

present the ideas of 

pupils, prepared with 

the assistance of the 

Primary School and 

Kindergarten, Centrum I 

 

To support the city as a 

value model of pro-

environmental 

behaviour, community 

planning and 

sustainable policy. 

To improve 

identification with the 

city 

WP1, WP2 

   

8 Event 4: Workshop to 

finalise the ideas how to 

design the Smart 

Community Park 

To improve information 

saturation and 

credibility of the city 

as information partner 

of  the new city 

projects 

WP1, WP2 
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3.5.3. Nichelino 

The elaboration of the ULL working plan draft serves as a roadmap for the ULL's operations, providing a 

clear structure for collaboration, monitoring progress, and adapting strategies as needed to meet evolving 

challenges by ensuring that everyone is aligned with the vision of the ULL and the steps to be taken. 

To ensure effective coordination and documentation, each ULL meeting will follow a structured approach. 

For each meeting will be provided: 

• detailed program with aim and expected results 

• registration form/list of invitations and participants 

• flyers/social communication/… for people involvement 

• internal and media reporting with photos, videos, materials taken during the event 

 

Table 4 Nichelino ULL workplan 

No. 

Short characteristics 

of the planned  

action/ event/ 

activity 

Main goal and WP 

reference  
Target group 

Time and 

location 
Expected results 

 1 Kick-off Meeting ULL 

in STUPINIGI/ 20th 

March 

Ensure that urban 
development 
becomes more 
resilient, sustainable, 
and inclusive, making 
climate adaptation a 
shared responsibility 
for all. 

Key 
representatives of 
governmental 
institutions, 
stakeholders, 
pivotal experts, 
and local actors  

20th of 
March in 
Stupinigi 
(Nichelino)  

Share insights 
effective 
strategies for 
climate change 
adaptation and 
urban resilience; 
Foster 
collaboration and 
advance 
knowledge in 
these areas. 

2 5th April FLOReal 

Event. Talk on 

CICADA4CE from 17:00 

to 18:00 

The talk was held by 

the Councilor of 

Nichelino A.Azzolina 

and prof. Federica 

Larcher (DISAFA) 

presented to the 

community the 

objectives and 

insights of 

CICADA4CE. 

Key 
representatives of 
governmental 
institutions, 
stakeholders, 
pivotal experts, 
and local actors  

5th of April 

in Palazzina 

di Caccia di 

Stupinigi 

(Nichelino) 

Disseminate 

information on 

the project and 

involve 

citizenship on 

local activities in 

the framework of 

ULL in Nichelino. 

3 11th April Public and 

educational training 

walk in the city 

featuring a tour of key 

locations around the 

pilot area of Boschetto 

Park. 

Engage citizens and 
local stakeholders in 
a hands-on discussion 
about the main 
challenges facing the 
community. 

Free and public 
walk that might 
involve local 
stakeholders, 
pivotal experts, 
and local actors 
and citizen that 
want to be part of 
the process 

11th April 

2025 

Boschetto 

area, the 

pilot area of 

interest/ 

Viale 

Matteotti  

Foster 
collaboration and 
advance 
knowledge in 
these areas. 
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4 20th May -  World Bee 

Day. Educational Visit 

at the Apiary of 

Nichelino  (Nichelino 

Fertile) 

To raise awareness 

among primary school 

children about the 

importance of bees 

for biodiversity and 

the environment, in 

line with 

environmental 

education objectives  

4 primary school 

classes (ages 

approximately 6–

10). 

20th May, 

Apiary of 

Nichelino 

Increase 

understanding of 

the role of bees in 

ecosystems: first-

hand experience 

with beekeeping. 

Awareness and 

interest in 

biodiversity 

among students. 

5 22th May Let’s clean 

the world initiative 

    

 

3.5.4. Kranj 

The ULL will rely on coordination from the Joint environmental protection service, who, with the help of 

consultants, will assess which ULL groups to combine and in what way. It is estimated that the groups will 

work individually, as well as together, depending on the needs and development of the project itself, as 

well as the pilot. The connection will also be promoted at the inter-project level.  

The draft of the activities, events, actions within the ULL was prepared based on the findings of the Joint 

environmental protection service, as well as consultation meetings with partners of Advisory board. It is 

important to emphasize that this is a programme draft, as we are creating a living cooperation (living lab) 

with stakeholders, so it is important to co-shape the process and activities together with stakeholders and 

at the same time, co-shape the process in a way that seeks synergies with projects BE READY, URBIO 

BAUHAUS and other projects mentioned before. 

Through the duration of a project, several ULL meetings are planned, which ensures effective coordination 

and progress of the project. Based on current needs of the projects, the frequency and exact date of 

meetings will be determined through the process by Management Board. For each meeting the invitation 

list, the purpose of the meeting, attendance list and promotion materials (photos, videos, etc.) will be 

provided.  

The table below lists the events and activities organized within the ULL. Events are set for a specific period, 

as at this point it is not possible to predict all events and activities that will take place within ULL until the 

end of the project. The type of activity (event, workshop, campaign, fieldwork, discussions, training, etc.) 

will be determined during the project, as well as the exact date of the activity and the group(s) of 

stakeholders that will be included in the specific activity. As mentioned before, ULL is a living form that 

can change, adapt, etc., meaning that the activities are designed on an ongoing basis, according to the 

needs and circumstances of the project.  

 

Table 5 Kranj ULL workplan 

No. 

Short characteristics of 

the planned  action/ 

event/ activity 

Main goal and WP 

reference  

Time and 

location 
Expected results 

JOINT EVENT 
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1 Official city launching 

event  

Introduction of project, of 

ULL and characteristics 

related to ULL, training on 

tematics related to 

climate chanes 

May 2025 better knowledge of the 

project, the operation of 

the ULL, willingness to 

participate in ULL, 

improvement of 

knowledge of topics 

related to climate change 

GROUP WITH YOUNGS 

1 Urban walk with Dr. Lučka 

Kajfež Bogataj 

Train the students on 

climate change adaptation 

and on biodiversity loss on 

general and in the City of 

Kranj 

30.01.2025City 

of Kranj - old 

city center, 

Slovenski trg 

Presentation of project 

goals, raising awareness 

on climate change 

adaptation in general and 

in local environment 

2 Co-creation workshop 

with students 

Co-creation workshop 

with students on climate 

change adaptation 

measures in the city 

06.03. 2025, 

City Library 

Kranj 

F 

 

 

Recognition of climate 

change issues in local 

environment, selection of 

possible adaptation 

measures in the city and 

in the pilot location 

3 Field work (recording with 

a thermal camera, talking 

to the city arborist on 

site, etc.) 

Learning about the impact 

of climate change on the 

field  

End of 

spring/summer 

2025, different 

locations 

Recognition of climate 

change issues in local 

environment  

GROUP WITH PROFFESIONAL STAKEHOLDERS 

1 Meeting with Institution 

for Cultural heritage 

protection 

Presentation of project, 

exchange of views on  

project and pilot area 

regarding the cultural 

heritage legislation, 

demands etc. 

03.03.2025, The 

Institution for 

Cultural 

heritage 

protection  

To agree on further 

cooperation, to determine 

the person for contact 

regarding the project 

2 Training with professional 

stakeholders 

Presentation of project 

and training with 

professional stakeholders 

20.03.2025, 

City 

municipality 

Kranj 

Get acquainted with the 

project CICADA4CE and 

Gorenjska region's climate 

change adaptation 

strategy  

3 Internal workshop with 

city urbanists and spatial 

experts 

Presentation of the 

project, exchange of 

views on climate change 

adaptation measures in 

Kranj 

Spring/summer 

2025, City 

municipality of 

Kranj, 

Listing the possible 

adaptation measures in 

the city and in the pilot 

location 
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Department for 

spatial planning 

4 Cooperation with the 

main author of the 

Gorenjska Region Climate 

Change Adaptation 

Strategy 

Exchange of views on 

preparation of cities 

climate change adaptation 

action plan 

From March 

2025, different 

locations 

Connecting regional and 

local levels 

5 Cooperation with the 

carriers of the national 

project “Adaptation 

settlements to climate 

change" 

Exchange of views on 

national project and 

CICADA4CE project goals  

From April 

2025, different 

locations 

Connecting national and 

local levels 

GROUP RELATED TO PILOT 

1 Activities related to the 

pilot project with College 

of Civil Engineering Kranj  

Presentation of the pilot 

area and exchange on 

views about possible 

adaptation measures, 

planning, execution etc.  

From March, 

different 

locations  

Co-design of a pilot 

project - obtaining 

guidance for the design 

and implementation of 

the pilot  

2 Activities related to the 

pilot project with city 

arborist 

Presentation of the pilot 

area and exchange on 

views about possible 

adaptation measures, 

planning, execution etc. 

From May 2025, 

different 

locations 

Co-design of a pilot 

project - obtaining 

guidance for the design 

and implementation of 

the pilot 

3 Activities related to the 

pilot project with other 

crucial stakeholders 

Presentation of the pilot 

area and exchange on 

views about possible 

adaptation measures, 

planning, execution etc. 

From April 

2025, different 

locations 

Co-design of a pilot 

project - obtaining 

guidance for the design 

and implementation of 

the pilot 

GENERAL PUBLIC 

 1 Contribution to SURF 

workshop: Climate 

Change in our local 

community 

Presentation of project 

within the workshop: 

Climate change in our 

local community, 

organised by project SURF. 

10.12.2024, 

Local 

community 

Mavčiče 

Recognition of climate 

change issues in local and 

rural environment, 

analyzing the ongoing 

measures and recognision 

of feasible and nedeed 

measures. 

2 World caffe within Eco 

Week Kranj 2025 

Workshop with general 

public on climate change 

adaptation measures in 

the city, networking with 

20.03.2025, 

City of Kranj 

Recognition of climate 

change issues in local 

environment, selection of 

possible adaptation 
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others projects, 

iniciatives 

measures in the city and 

in the pilot location 

3 Activation of the “greener 

future spot”  in the Kranj 

city library 

Increasing awareness of 

climate change 

adaptation, networking 

with other Interreg 

projects 

From May 2025, 

City library 

Kranj 

Increasing awareness on 

climate change issues in 

local environment, 

project networking, 

general public feedback 

on the tematics  

 

3.5.5. Břeclav 

ULL’s working plan in Břeclav has been developed as a draft plan of activities that can change or evolve 

during the project realisation. The table below showcases the examples of events including different target 

groups and expected results.  

 

Table 6 Břeclav ULL workplan 

No. 

Short 

characteristics of 

the 

planned  action/  

event/ activity 

Main goal and WP 

reference  
Target group 

Time and 

location 
Expected results 

0 Pre-pilot action 

Initial measurement of 

biodiversity, 

implementation of the 

road network 

Pupils of primary 

school Na Valtické 

The technical services 

of the City of Breclav 

3 April 25 

On site 

Hard data on 

biodiversity and 

site accessibility 

 1 Official 

establishment of  

ULL 

Public introduction of the 

project.  

Promote the active 

involvement of 

individuals, organisations 

and city in adaptation 

measures in response to 

the increasingly 

significant impacts of 

climate change. 

Public, local 

government, IURS, 

employees of the City 

of Breclav, 

representatives of the 

Primary school Na 

Valtické and the 

Kindergarten Na 

Valtické 

25 April 

2025 

On site 

Informing the 

public and 

planning further 

activities. 

2 ULL meeting no. 1 The provision of a 

quarterly plan of ULL. 

main, advisor, 

technical 

Member of the 

Environmental 

Commission , 

representative of 

Healthy City Břeclav, 

Director of the 

Primary School Na 

Valtické, local 

19 May 2025 

City Office 

Breclav 

Quarterly plan 
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No. 

Short 

characteristics of 

the 

planned  action/  

event/ activity 

Main goal and WP 

reference  
Target group 

Time and 

location 
Expected results 

government, City of 

Breclav  

3 Healthy Cities 

Summer School 

(Letní škola 

Zdravých měst) 

The CICADA4CE project - 

an opportunity to promote 

resilience - city 

resilience. Providing 

information on the 

project and on possible 

solutions to support city 

resilience. 

representatives of 

local governments 

from the Czech 

Republic. IURS, 

empolyees of the City 

of Breclav 

4 June 2025 

The House 

of 

Education, 

Břeclav 

Exchange of 

experience and 

good practice 

with other cities 

in the Czech 

Republic. 

4 Data collection To increase the awareness 

of primary school pupils of 

changes in the natural 

environment in line with 

the aims of environmental 

education.   

Pupils and teachers 

from primary school 

Na Valtické 

Autumn 

2025 

on site 

Hard data and 

comparisons, 

change 

measurement 

outputs 

5 The project 

meeting 

“CICADA4CE” - 

conferrence 

Exchange of experience 

with project partners, 

visit to pilots 

Partners of the 

project 

15.-16 

October 

2025 

Synagogue, 

Břeclav 

Discussions, 

transfer of good 

practice, sharing 

of ongoing 

situations 

6 Workshop for 

seniors 

 

Citizens of Breclav 

city, public 

autumn 

2025 

Senior 

Citizens 

Home, 

Břeclav 

Informing the 

public and 

planning further 

acitivities 

7 Implementation of 

investment - 

planting 

Fulfillment of the project 

indicator 

Technical Services of 

the City of Breclav, 

professional public, 

local community, 

primary school Na 

Valtické, kindergarten 

Na Valtické, City of 

Breclav 

Autumn 

2025 

Change in soil 

and air 

microclimate at 

the site 

8 Data collection To increase the awareness 

of primary school pupils of 

changes in the natural 

environment in line with 

the aims of environmental 

education.   

Pupils and teachers 

from the Primary 

school Na Valtické 

Spring 2026 

on site 

Hard data and 

comparisons, 

change 

measurement 

outputs 
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No. 

Short 

characteristics of 

the 

planned  action/  

event/ activity 

Main goal and WP 

reference  
Target group 

Time and 

location 
Expected results 

9 Realization of the 

investment - 

official opening 

Promotion of the project, 

dissemination of 

information about the 

project to the general 

public 

Local government, 

public, Healthy city 

Breclav, City of 

Breclav, primary 

school Na Valtické, 

kindergarten Na 

Valtické, private 

sector,IURS, 

stakeholders  

Spring 2026 

 

10 Data collection To increase the awareness 

of primary school pupils of 

changes in the natural 

environment in line with 

the aims of environmental 

education.   

Pupils and teachers 

from the Primary 

school Na Valtické 

Summer 

2026 

Hard data and 

comparisons, 

change 

measurement 

outputs 

11 Earth Day by the 

Primary School Na 

Valtické 

Cleaning up, emphasising 

the importance of 

biodiversity and the need 

to look after urban 

greenery 

Pupils and teachers 

from the Primary 

school Na Valtické 

Spring 2026 Cleaning the 

park of litter, 

informing pupils 

12 Final data 

collection and 

evaluation of 

measurements 

To increase the awareness 

of primary school pupils of 

changes in the natural 

environment in line with 

the aims of environmental 

education.   

Pupils and teachers 

from the Primary 

school Na Valtické 

Autumn 

2026 

Hard data and 

comparisons, 

change, final 

comparison of 

results 

 

4. Training in Urban Living Labs  

4.1. Raising general public awareness towards climate resilience 

Raising general public awareness towards climate resilience is essential to empower individuals and 

communities to proactively respond to the challenges posed by climate change, mainly to adapt to, and 

recover from the impacts of climate change.  

Awareness is the foundation of resilience. Without public understanding, even the best climate strategies 

will fall short. In CICADA4CE project we understand that statement very well and we are going further – to 

precise realisation of this idea. We are changing passive populations into active participants in building a 

safer, more sustainable future. We involve communities to participate in many actions dedicated to climate 

change adaptation, for example to the action plans‘ construction and to co-design pilot actions.  

Training activities of the ULLs concern raising knowledge on ecosystem services and climate change 

adaptation. Increasing general public awareness about the strengths and weaknesses of urban communities 

towards climate resilience is important because it ensures that the people communicating these issues are 

knowledgeable, effective, and strategic. We treat training not just like teaching facts. We would like to 
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inspire people and empower them to start actions. Well-trained individuals and organizations can catalyze 

a shift from passive awareness to active preparedness and long-term resilience.  

 

4.2. Forms of training in ULL 

The Pilot Cities use various forms of training in ULL, including: 

• presentations, lectures, seminars, conferences - preparation of stakeholders to get acquainted and 

better understand the specific theme 

• learning by doing - the process whereby people make sense of their experiences, especially those 

experiences in which they actively engage in making things and exploring the world  

• workshops - a structured and interactive session designed to create an environment for 

meaningful work and to guide a group through a process that will lead to desired outcomes, for 

example co-creation workshops, intergenerational workshops 

• urban walks - tool for public participation, providing an opportunity to discuss on a specific matter, 

opportunity to identify city specifics and challenges 

• quizzes - quiz challenge to develop knowledge about specific thematic 

• study visits – to see good examples, best practices in other cities 

• meetings - an assembly of stakeholders for a particular purpose, formal discussion on a specific 

matter, including consultations with experts 

• open air events/community working actions - campaign in the field, where community involvement 

is key 

There are no limits in creating good environment for raising community awareness, so some methods will 

be used very often in one City, while in the other City they occur useless. Cities are also well prepared in 

reaching different target groups and the forms of training are tailored to their specific expectations.  

 

4.3. Examples of training in Pilot Cities 

All the Cities use various forms of training, with the aim of creating the best environment for stakeholders 

in which ULL operates and in which they can contribute.  
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Figure 5 Variety of training forms in CICADA4CE Pilot Cities 

 

4.3.1. Presentations, lectures, conferences 

 

 

 

 

March 20th, 2025 

Lecture “Climate change adaptation” by Dr. Andrea Merlone - INRIM National Metrology Institute of Italy – and 

“Accelerating Urban Resilience: Mainstreaming Climate Change Adaptation into Planning Strategies and Urban 

Projects” by Prof. Ombretta Caldarice - Polytechnic University of Turin - during the ULL kick-off event in Nichelino 
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May 15th 2025 

Lecture „The role of greenery in the City“ by prof. Edyta 

Sierka – Silesian University - during the ULL kick-off event 

in Sosnowiec 

 

 

Training with professional stakeholders, Kranj 

 

4.3.2. Workshops 

There are different forms of workshops in CICADA4CE Pilot Cities. Some of them are connected with co-

creation activities, the others with Pilot actions. Nevertheless all of them serve to knowledge transfer and 

raising awareness of the communities. Our City Partners organised workshops for children, seniors, 

multigenerational workshops, pilot action workshops with specialists and experts and co-creation workshops 

with different stakeholders involved in creating the action plans.  

 

 

 

October 7th, 2024 

„Here Comes The CICADA – Intergenerational Discussion About The Climate” 

The Ecological Education Centre –Egzotarium in Sosnowiec 

10 senior citizens, 12 students 
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March 20th, 2025 

World Caffe Workshop, Kranj 

Workshop on identifying and understanding the 

challenges of climate change adaptation and urban 

biodiversity in our city 

 
6th March 2025 

Co-creation workshop with young's / students of the 
Gymnasium Kranj in the City Library Kranj 

 

 

 

 

12th May  2025 
Training Workshop 

Primary School and Kindergarten ZŠ Centrum I in Dubnica nad Váhom 
Presentation of the pupils and students ideas on revitalization of the Smart Community Park 

  
May 12, 2025 

1st co-creation workshop related to Adaptation Action Plan for Climate Change 
The Ecological Education Centre – Egzotarium in Sosnowiec 

Youth, seniors, local stakeholders, decision makers, NGOs 
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26th May 2025 
Media Library in Sosnowiec 

3rd intergenerational (students and seniors) workshop on Soft Pilot in Sosnowiec 

 

4.3.3. Learning by doing 

 

 
September 16th, 2024 

Nice Herbs! Presentation and practical gardening workshop for senior citizens and students 

Primary School nr 6 in Sosnowiec 

 

 

 

April 25th, 2025 

Na Valtické Primary School, Břeclav 

first measurements of the pupils in the new park next to the Penny Market 
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4.3.4. Urban walks 

  
January 30th, 2025 

Urban walk with Dr. Lučka Kajfež Bogataj 

Walk through city center of Kranj with lectures by an expert on adaptation on climate change 

for students, youngs and academia 

 

 

April 11th, 2025 

Parco Boschetto - pilot action area in Nichelino 

Public and educational training walk 

Key representatives of governmental institutions (Councilor of Nichelino); pivotal experts (University of Turin 

Department of Agricultural, Forest and Food Science (DISAFA); local actors and citizens 

 

4.3.5. Quizes 

 



  

 

  

 

Page 45 

 

 
6th March 2025 

Participation of young people in the quiz, Kranj 

 

 

4.3.6. Meetings 

  
14th April 2025 

Meeting with the Urban Planning Institute of the Republic of Slovenia, Ljubljana 
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4.3.7. Open air events 

  

10th October 2024 

Biodivercity Park near the Ecological Education Centre – Egzotarium in Sosnowiec 

Commented walk for senior citizens during the Arbor Day 

  
April 5th, 2025 

FLOReal Event. Talk on CICADA4CE from 17:00 to 18:00 

Palazzina di Caccia di Stupinigi (Nichelino) 

Key representatives of governmental institutions, stakeholders, pivotal experts, and local actors 

 

All the ULL events are reported by the Cities using the special template. The following example of reporting 

showcases all the information including title of the action, date, location, number of participants, methods 

used during the action etc.  
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Figure 6 Example of reporting template for ULL actions 

 

5. Communication & promotion of ULL activities 

ULL activities are widely promoted and disseminated by the Cities, Partners and collaborating institutions 

using their websites and local social media channels. Moreover, all the events are reported on the CICADA4CE 

website and project social media.  

 

5.1. Project and city websites 

   



  

 

  

 

Page 48 
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5.2. Social media channels – facebook, instagram, X 
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