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A reuse inventory for climate
neutral and circular
construction

 What:  A school was to be demolished. The municipality 

 

More info: https://www.interregeurope.eu/good-
practices/reuse-inventory-started-work-with-climate-

neutral-circular-construction 

never made a reuse inventory before.

Good practice by the City of Lund (SE)

This publication has been developed within the CE-PRINCE project, supported by the Interreg CENTRAL EUROPE Programme with co-financing from the European Union.
Its content is the sole responsibility of the authors and the project partnership and does not necessarily reflect the views or positions of the Interreg CENTRAL EUROPE

Programme, its programme bodies or the European Union. Neither the programme authorities nor the European Union can be held responsible for any use that may be
made of the information contained herein.
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How: Despite only 2 months before 
the demolition, 20 stakeholders made
the inventory together. 
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Evidence of success:The experience led to changes
in internal procedures & to tenders to promote
material reuse.

The first inventory saved EUR 30,000 –40,000 and
~1600 tonnes of brick were reused. (CO₂savings
weren’t calculated)
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Lessonslearned
•A digital tool is 

materials.

seminars.

•Involve stakeholders 

•Assign a responsible 
needed. 

•A storage is needed.
•Start the inventory
at least six months
in advance.

•Establish good 
systems to ensurea
smooth transitionof

person withthe
right expertise.

and continue
engagement through 
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Whereare we now?
•Plan for climate
 

•
•

•
•

New tender criteria
New routinefor
reuse inventories
Digital tool
Physicalstorageand
reuseorganisation
is developing

neutralbuidlingand 
constrution
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Impacts on circular
procurement
•  

•

•

Waste reduction

•
criterion
Minimum percentage
of reused material

Maximum climate
impact

criterion
Flexibility
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Thank you for your
attention!

Elin Dalaryd 

elin.dalaryd@lund.se

City of Lund
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